

|  <b>Annacis WWTP River Riser</b><br><b>Ruskin Barge Movement Look Ahead Schedule</b><br><b>PoC: Travis Trussler - 250-565-4660</b> |   | Week 1                        |                               |                           |                           |                           |                           |                           |                    |
|---|---|-------------------------------|-------------------------------|---------------------------|---------------------------|---------------------------|---------------------------|---------------------------|--------------------|
|   |   | 04-Apr-21                     | 05-Apr-21                     | 06-Apr-21                 | 07-Apr-21                 | 08-Apr-21                 | 09-Apr-21                 | 10-Apr-21                 |                    |
| Vessel  |   | Sun                           | Mon                           | Tue                       | Wed                       | Thurs                     | Fri                       | Sat                       |                    |
| 1.01  | 300T Crane Barge                        | Easter Break<br>No Site works | Easter Break<br>No Site works |                           |                           |                           |                           | Mob to River Riser        |                    |
| 1.02  | Gibson Crane Barge                      |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.03  | Material Barge NP 14 - Sheet Pile Barge |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.04  | Material Barge NP 15 - Pipe Pile Barge  |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.05  | Template Moon Pool                      |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.21  | Rock Barge                              |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.22  | Charlie Constructor                     |                               |                               |                           |                           |                           |                           |                           | De-Mob off Project |
| 1.23  | Dump Scow                               |                               |                               |                           |                           |                           | DAS // Pt Grey & Rtn      |                           | DAS / Mob offsite  |
| 1.24  | GC Derrick                              |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.06  | Daily Crew Boat                         |                               |                               | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     |                    |
| 1.07  | Stand-By-Tug                            |                               |                               | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 |                    |
|   |   | Week 2                        |                               |                           |                           |                           |                           |                           |                    |
|   |   | 11-Apr-21                     | 12-Apr-21                     | 13-Apr-21                 | 14-Apr-21                 | 15-Apr-21                 | 16-Apr-21                 | 17-Apr-21                 |                    |
| Vessel  |   | Sun                           | Mon                           | Tue                       | Wed                       | Thurs                     | Fri                       | Sat                       |                    |
| 1.01  | 300T Crane Barge                        |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.02  | Gibson Crane Barge                      |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.03  | Material Barge NP 14 - Sheet Pile Barge |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.04  | Material Barge NP 15 - Pipe Pile Barge  |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.05  | Template Moon Pool                      |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.21  | Rock Barge                              |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.22  | Charlie Constructor                     |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.23  | Dump Scow                               |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.24  | GC Derrick                              |                               |                               |                           |                           |                           |                           |                           |                    |
| 1.06  | Daily Crew Boat                         |                               | 0630-0800 / 1700-1730         | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1730     | 0630-0800 / 1700-1731     | 0630-0800 / 1700-1731     |                    |
| 1.07  | Stand-By-Tug                            |                               | Working Hours 0630 - 1830     | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 | Working Hours 0630 - 1830 | Working Hours 0630 - 1831 | Working Hours 0630 - 1831 |                    |

DAS - Disposal at Sea